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ESTIMATE RUN 07/09/2015

ESTIMATE SUMMARY 16:09:46

CONTID: C20217         ESTIMATE NO: 0003 PROG 2005

PCN: 20217-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 5 EMERGENCY STABILIZATION PERCENT TIME:

PROJECT NO: STA005A-002                   

SH 5 EMERGENCY STABILIZATION

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 07/08/2015 DATE TIME STARTED 09/22/2014

2350 E. 70TH AVE. DATE LET 08/28/2014 DATE WORK BEGAN 09/22/2014

P.O. BOX 358 DATE AWARDED 09/10/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/18/2014 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/22/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,214,990.55 PARTICIPATING $ $ 130,785.30

AWARD PROJECT AMT: 1,108,426.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -6,964.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,842.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.00

WORK DAYS

WORK DAYS

46.72%

647,399.42

130,785.30

123,821.10

120,978.88

$

$

$

$

567,591.13

0.00

567,591.13

3,327.00

570,918.13

-14,324.39

0.00

556,593.74

0.00

AMOUNT DUE 556,593.74 120,978.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 120,978.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 20217-BID    ESTIMATE RUN 07/09/2015

PROJECT: STA005A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:09:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

54,680.001.000

0.00

1.000

L S 

54,680.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

2.000

EACH

267.00000

0015 Removal of Asphalt Mat 363.000

0.000

202-00220  
 

9,075.00363.000

0.00

1,009.000

SY  

25.00000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,513.000

SY  

7.25000

0025 Clean Culvert (Special) 0.000

0.000

202-04003  
 

0.000.000

0.00

5.000

EACH

2,853.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

117.50000

0035 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

20.000

HOUR

177.00000

0040 *Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

20.000

HOUR

268.50000

0045 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

11.00000

0050 Aggregate Bag 1,110.000

0.000

208-00035  
 

6,660.001,110.000

0.00

1,110.000

LF  

6.00000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,100.001.000

0.00

1.000

EACH

5,100.00000



CONTID: C20217         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20217-BID    ESTIMATE RUN 07/09/2015

PROJECT: STA005A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:09:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

1,168.0016.000

0.00

50.000

HOUR

73.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

25.000

HOUR

144.50000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

36.000

HOUR

174.00000

0075 Removal of Trash 0.000

2.000

208-00107  
 

237.002.000

237.00

15.000

HOUR

118.50000

0080 Erosion Control Supervisor 8.000

2.000

208-00205  
 

1,355.0010.000

271.00

75.000

HOUR

135.50000

0085 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

419.000

TON 

48.50000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

85.000

TON 

212.50000

0095 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

571.000

TON 

124.00000

0100 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

158.000

GAL 

8.50000

0105 Strip Drain, Horizontal 900.000

504.000

605-18000  
 

6,318.001,404.000

2,268.00

2,070.000

LF  

4.50000

0110 Fence (Temporary) 76.000

0.000

607-11580  
 

760.0076.000

0.00

100.000

LF  

10.00000
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PCN: 20217-BID    ESTIMATE RUN 07/09/2015

PROJECT: STA005A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:09:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

5.000

EACH

802.00000

0120 Construction Surveying 0.500

0.000

625-00000  
 

6,982.000.500

0.00

1.000

L S 

13,964.00000

0125 *Mobilization 0.261

0.174

626-00000  
 

90,111.560.435

36,044.62

1.000

L S 

207,153.00000

0130 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

20.000

GAL 

116.50000

0135 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

23.00000

0140 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

108.00000

0145 Traffic Control Management 2.000

1.000

630-00012  
 

600.003.000

200.00

50.000

DAY 

200.00000

0150 Barricade (Type 3 M-A) (Temporary) 1.000

1.000

630-80335  
 

315.002.000

157.50

4.000

EACH

157.50000

0155 Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

295.005.000

0.00

12.000

EACH

59.00000

0160 Construction Traffic Sign (Special) 18.500

0.000

630-80344  
 

360.7518.500

0.00

37.000

SF  

19.50000

0165 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

3,153.00000
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PCN: 20217-BID    ESTIMATE RUN 07/09/2015

PROJECT: STA005A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:09:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Cone 20.000

0.000

630-80380  
 

160.0020.000

0.00

100.000

EACH

8.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0180 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0185 F/A Erosion Control 705.000

0.000

700-70380  
 

705.00705.000

0.00

5,000.000

F A 

1.00000

CAT 184,882.3139,178.12640,980.25CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0190 Structure Excavation 831.000

0.000

206-00000  
 

22,437.00831.000

0.00

831.000

CY  

27.00000

0195 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,384.000

CY  

71.00000

0200 *Micropile (6 Inch) 7,637.000

0.000

503-01060  
 

215,745.257,637.000

0.00

7,637.000

LF  

28.25000

0205 *Verification Test Pile 3.000

0.000

503-02000  
 

5,187.003.000

0.00

5.000

EACH

1,729.00000

0210 Concrete Class D (Wall) 38.800

73.600

601-03050  
 

115,322.40112.400

75,513.60

192.000

CY  

1,026.00000

0215 Reinforcing Steel 5,241.000

11,607.000

602-00000  
 

22,744.8016,848.000

15,669.45

22,393.000

LB  

1.35000
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PCN: 20217-BID    ESTIMATE RUN

PROJECT: STA005A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0215 MATERIAL ALLOWANCE REINFORCING STEEL 17,152.000

-11,607.000

3,327.005,545.000

-6,964.20LB  

0.60000

CAT 384,763.4584,218.85572,313.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

3,035.50000

0225 Sanitary Facility 0.500

0.250

620-00020  
 

1,272.380.750

424.13

1.000

EACH

1,696.50000

CAT 1,272.38424.131,696.50CURRENT AMT0400 $ $ $

$ 570,918.14123,821.10$1,214,990.55$CURRENT AMTPROJECT TOTAL


